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Executive Summary 
The remedy for the Standard Steel & Metal Recycling Yard Superfund Site in 

Anchorage, Alaska includes; removal and offsite disposal of regulated material stockpiled on­
site; offsite disposal of scrap and debris; excavation, stabilization and capping of contaminated 
soils on site; maintenance of the cap and erosion control structures on Ship Creek; institutional 
controls; and monitored groundwater. The site achieved Construction Completion with the 
signing of the Final Close Out Report on June 26, 2002. The trigger for this five-year review 
was the actual start of construction on April 23, 1998. 

The assessment of this five-year review found that the remedy was constructed in 
accordance with the requirements of the Record of Decision (ROD) signed on July 16, 1996. 
The immediate threats have been addressed and the remedy is expected to remain protective 
of human health and the environment. Groundwater monitoring will continue for another five 
years to ensure on-site groundwater is not adversely impacted by stabilized material, and that 
no offsite migration occurs that could affect Ship Creek. 
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Five-Year Review Summary Form 

SITE IDENTIFICATION
 

Site name (from WasteLAN): Standard Steel & Metals Salvage Yard
 

ERA ID (from WasteLAN): AKD980978787
 

Region: 10 State: City/County:

Alaska Anchorage
 

SITE STATUS
 

NPL status: D Final X Deleted D Other (specify)
 

Remediation status (choose all that apply): D Under Construction D Operating X Complete 

Multiple OUs?* DYESXNO Construction completion date: 06/26/2002 

Has site been put into reuse? X YES D NO 

REVIEW STATUS 

Lead agency: X EPA D State D Tribe D Other Federal Agency 

Author name: Kevin Gates 

Author title: Remedial Project Manager Author affiliation: USEPA Region 10 

Review period:" 03/04/2003 to 04/21/2003 

Date(s) of site inspection: 03/06/2003 

Type of review: 
X Post-SARA D Pre-SARA D NPL-Removal only 
D Non-NPL Remedial Action Site D NPL State/Tribe-lead 
D Regional Discretion 

Review number: X 1 (first) D 2 (second) D 3 (third) D Other (specify) 

Triggering action: 
X Actual RA Onsite Construction D Actual RA Start at OU#__
 
D Construction Completion D Previous Five-Year Review Report
 
D Other (specify) ————————
 

Triggering action date (from WasteLAN): 04 /23 /1998 

Due date (five years after triggering action date): 04/23/2003 

["OU" refers to operable unit ]
" [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN ; 



Five-Year Review Summary Form, cont'd. 

Issues: 

Drainage was temporarily affected due to local street paving. This was corrected 
in 2001. 

Recommendations and Follow-up Actions: 

Continue annual operation and maintenance activities to ensure the integrity of 
the solidified material and cap. 

Protectiveness Statement(s): 

Because the remedial actions at the site are protective, the site is protective of 
human health and the environment. 
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I. Introduction. 

The purpose of this five-year review is to determine whether the remedy at the 
Standard Steel & Metals Yard Recycling Superfund Site is protective of human health 
and the environment. The methods, findings, and conclusions of five year reviews are 
documented in five year review reports. The five year review reports identifies any 
issues found during the review, if any, and identifies recommendations to address 
them. 

The Agency is preparing this five year review report pursuant to CERCLA section 
121 and the National Contingency Plan (NCP). CERCLA section 121 states: 

If the President selects a remedial action that results in any hazardous substances, 
pollutants, or contaminants remaining at the site, the President shall review such 
remedial action no less often than each five years after the initiation of such remedial 
action to assure that human health and the environment are being protected by the 
remedial action being implemented. In addition, if upon such review it is the judgement
of the President that action is appropriate at such site in accordance with section [104] 
or [106], the President shall take or require such action. The President shall report to 
the Congress a list of facilities for which such review is required, the results of all such 
reviews, and any actions taken as a result of such reviews. 

The Agency interpreted this requirement further in the NCP40 CFR section 
300.340(f)(4)(ii) states: 

If a remedial action is selected that results in hazardous substances, pollutants, or 
contaminants remaining at the site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than 
every five years after the initiation of the selected remedial action. 

The United States Environmental Protection Agency (EPA) Region 10, conducted the 
five year review of the remedy implemented at the Standard Steel Superfund site in 
Anchorage, Alaska. This review was conducted by staff from the Anchorage 
Operations Office during February, March, and April, 2003. This report documents the 
results of the review. 



II. Site Chronology 

Table 1: Chronology of Site Events 
Event 

Initial Discovery of Problem or
 
Contamination
 

Pre-NPL Removal Actions 

NPL Listing 

Administrative Order on Consent to 
Conduct Remedial 
Investigation/Feasibility Study 

Remedial Investigation/Feasibility Study 
complete
 

ROD Signature
 

Consent Decree to Implement ROD
 

Consent Decree for Past Costs
 

Remedial Design Start
 

Remedial Design Complete
 

Actual Remedial Action Start
 

Explanation of Significant Differences
 

Construction Finish 

Final Inspection
 

Construction Completion Date
 

Final Close-out Report
 

Deletion from NPL
 

Five Year Review Start
 

Date 

October 28, 1985 

June 2, 1986 - June 29, 1988 

August 30, 1990 

September 23, 1992 

July 16, 1996 

July 16, 1996 

December 11, 1996 

January 24, 1998 

October 4, 1996 

April 23, 1998 

April 23, 1998 

November 18, 1998 

August 1, 1999 

August 27, 2001 

June 26, 2002 

June 26, 2002 

September 30, 2002 

February 19, 2003 



III. Background 

Physical Characteristics 
The Standard Steel and Metals Salvage Yard Site was a 6.2 acre metal salvage yard in 
Anchorage, Alaska. The site is located near the intersection of Railroad Avenue and 
Yakutat Street, adjacent to Ship Creek. The site is zoned 1-2, denoting a heavy 
industrial district, by the Municipality of Anchorage . The property is in the possession 
and control of the Alaska Railroad Corporation (ARRC). The site is located within the 
City of Anchorage. Approximately half of the population of the State of Alaska live in the 
Anchorage municipal area. A residential area is located a half mile southeast of the site 
on the east side of Ship Creek, and Elmendorf Air Force Base is a third of a mile to the 
north. 

Land Use & History of Contamination 
The first documented use of the site occurred in October 1950, when it was leased by a 
construction company for maintenance and storage equipment. Beginning in 1955, 
various metal recycling and salvage business operated at the site. During recycling and 
salvage activities, electrical transformers and batteries were handled. Releases of 
hazardous substances occurred from these activities and inappropriate burial or burning 
of transformer oil. 

Initial Response 
From 1986 through 1988, ERA conducted a series of removal actions to address 
contamination at the site. ERA removed 1000 gallons of polychlorinated biphenyls 
(PCBs) contaminated oil, eighty-two 55 gallon drums of Resource Conservation and 
Recovery Act (RCRA) hazardous waste, 10,450 gallons of waste oil, 185 PCB­
contaminated transformers, and 781,000 pounds of lead acid batteries. ERA proposed 
the site to the National Priorities List (NPL) of Superfund sites on July 14, 1989. The 
site was finalized on the NPL on August 30, 1990. 

Basis for Taking Action 
An Remedial Investigation/Feasibility Study was completed in January 1996. The study 
identified PCBs, lead, and dioxin/furans as contaminants of concern at the site. The 
site posed potential threats to human health and the environment through ingestion, 
dermal contact, and inhalation of contaminated soils. Site groundwater was impacted 
by soil contamination. Off-site groundwater was not impacted. Dioxin/furans were 
determined to be a contaminant of concern. However, all detections of dioxin/furans 
were collocated with soils contaminated with 10 mg/kg or greater PCBs. Therefore, all 
actions taken to address PCBs would also address dioxin/furans. 



IV. Remedial Actions 
Remedy Selection 
On December 11,1996, a Consent Decree to conduct a Remedial Action (RA), 
remedial design (RD) and RA construction was entered into by Chugach Electric 
Association, Inc., J.C. Penney Company, Inc., Bridgestone/Firestone, Inc., Sears 
Roebuck and Company, and Westinghouse Electric Corporation. The Alaska Railroad 
Corporation signed the Consent Decree exclusively for the purpose of agreeing to 
provide access and implement institutional controls. The Settling Defendants agreed to 
perform the remedial design/remedial action selected in the ROD. Based on the results 
of the RI/FS and the information in the Administrative Record, on July 16, 1996, the 
Regional Administrator for ERA Region 10 signed a Record of Decision (ROD) selecting 
the following remedial actions: 

•	 Removal of regulated material currently stockpiled on-site and investigation 
derived wastes with subsequent disposal in a RCRA Subtitle C or D landfill, or 
recycling of the materials; 

•	 Off-site disposal of remaining scrap debris by recycling or disposal in a RCRA 
Subtitle D landfill or, if the debris is a characteristic hazardous waste or contains 
greater than 50 mg/kg PCBs or 10ug/100cm2 PCBs by standard wipe tests, 
treatment, and disposal in a RCRA Subtitle C or Toxic Substances Control Act 
(TSCA) landfill; 

•	 Excavation and consolidation of all soils exceeding cleanup levels; 

•	 Treatment of all soils at or greater than 1000 mg/kg lead or 50 mg/kg PCB 
by stabilization/solidification; 

•	 On-site disposal of treated soils and excavated soils between 10 mg/kg and 
50 mg/kg PCBs in a TSCA-compliant landfill. 

•	 Excavation of soils impacted above 1 mg/kg PCBs and 500 mg/kg lead from the 
flood plain and consolidation of these soils elsewhere on the site; 

•	 Maintenance and repair of the erosion control structure on the bank of Ship 
Creek; 

•	 Maintenance of treated soils and the landfill; 

•	 Institutional controls to limit land uses of the site to industrial use and, if 
appropriate, access; 

•	 Monitoring of groundwater at the site to ensure the effectiveness of the remedial 
action. This included ensuring no adverse impacts to groundwater at the site, as 
well as potential migration offsite towards Ship Creek. 
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Remedy Implementation 
The remedial design was conducted in conformance with the approved ROD and 
statement of work for the consent decree. The remedial action was formally initiated in 
April, 1998. The contractor conducted the remedial actions pursuant to the approved 
remedial design/remedial action work plans. The only new contaminant encountered 
was potential unexploded ordnance. However, the work plans anticipated this 
possibility and remedial actions proceeded with some changes. All suspected 
ordnance and explosives, and unexploded ordnance was removed and treated by a 
U.S. Military Explosive Ordnance Detachment from Fort Richardson, Alaska. 

The Toxic Substances Control Act (TSCA) disposal cell is located on 2.5 acres of the 
6.2 acre site along the northwest boundary of the site. It is approximately 320 feet by 
340 feet and extends to a depth of approximately 15 feet below finished grade. The 
cell holds approximately 55,000 tons of contaminated material, 22,272 of which was 
stabilized. The contaminated soils are covered with a closed cell foam insulation, 40 
mil geomembrane cover, geocomposite drainage layer, and three feet of clean soil. 
The cell is designed to be utilized for vehicle/equipment storage or future building area. 
The cell is surrounded on three sides by a 14,000 ton rip rap barrier wall designed to 
protect against a 500 year (minimum) flood event. 

The selected remedy was enhanced by the following approved design changes, which 
were implemented in 1998 and 1999: 

•	 Excavating all upland surface soils outside the limits of the TSCA landfill which 
exceed 1.0 mg/Kg PCBs or 250 mg/Kg lead to a depth of three feet; and 
disposal in the on-site TSCA landfill. 

•	 Including a geomembrane cover system consisting of a four-inch foam insulation 
layer, 40 mil liner, geonet drainage layer, filter fabric and three feet of clean soil 
over the landfill; 

•	 Creation of a flood protection barrier on three sides of the landfill; and 

•	 Replacement of the rip rap erosion control wall adjacent to Ship Creek with an 
Alaska Department of Fish and Game requested natural erosion protection 
system. This system incorporates native vegetation and artificial logs to secure 
the stream bank and provide habitat. Based on these changes, an Explanation 
of Significant Differences was signed on November 18, 1998 to waive 40 CFR 
761.75(B)(9)(i), which requires a fence around a TSCA landfill. 

A Remedial Action Report was signed on August 1,1999 and a Final Closeout Report was 
signed on June 26, 2002 which documents that all work at the site has been completed 
and all cleanup levels established in the ROD have been achieved through the remedial 
actions. 



Operation and Maintenance (O&M) 
Pursuant to the Consent Decree, Chugach Electric Association, Inc., Westinghouse 
Electric Corporation, Sears, Roebuck and Company, J. C. Penney Company, Inc., and 
Bridgestone/Firestone, Inc. are responsible for the operation and maintenance 
procedures. The remedy requires maintenance of the landfill to ensure that it retains its 
structural integrity and prevents the release of PCBs and lead through erosion, leaching, 
and excavation. The Operation and Maintenance requirements are presented in the 
Operations and Maintenance Plan (Revised) July 2000 by ALTA GeoSciences, Inc. These 
include verification that the construction components of the remedy are intact and 
operating properly; groundwater monitoring; maintenance of the cap and surface drainage 
systems; ;and verifying institutional controls are in place and functioning. 

Operation and maintenance has been happening properly with the following exceptions 
that were noted in an April 30, 2001 letter from EPA concerning a September 28, 2000 
inspection. An up gradient well was damaged by site operations in the summer of 2000. 
EPA was notified of the damage and the well was replaced with a flush mount well. 
Yakutat Street was paved in 2000 which resulted in changes to run-on and run-off patterns 
at the site. The PRP Group submitted design changes to EPA for approval to improve site 
drainage. These were successfully undertaken in 2001. Subsequent to that site 
inspection EPA noted that onsite drains were partially blocked by debris, snow and litter 
being deposited on the Erosion Control Wall. The PRP Group has since worked with the 
onsite tenants to ensure drains are kept clear and on-site debris, snow removal etc is 
properly maintained. These were found to be well maintained during inspections in March 
of 2003. 

Institutional Controls 
The Site has institutional controls in place to restrict access, prevent use of groundwater, 
and maintain current land use on the property. The Alaska Railroad Corporation (ARRC) 
is the owner of an exclusive license to the property under the Alaska Railroad Transfer Act. 
ARRC executed and filed the Declaration of Restrictive Covenants per the Consent Decree 
requirements with the local land recording district office in Anchorage. ARRC's lease 
agreements for the property notify the lessee of the Institutional Controls which must be 
complied with to meet the conditions of the ROD. Additionally, notice of the remedy and 
the Declaration of Restrictive Covenants was provided to applicable state and local 
government agencies and all local utility companies. 

The Institutional Controls contained in the RD/RA Consent Decree, Record of Decision and 
recorded through a Declaration of Restrictive Covenants are: 

•	 Ensure that site use continues to be industrial or commercial and prevent use of the 
site for commercial developments that involve potential chronic exposures of 
children to soil (e.g., use of the site for a day care center); 

•	 Restrict activities at the site that could potentially impair the integrity of the TSCA 
landfill; 
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•	 Prevent movement of soil containing greater than 1,000 mg/kg lead or 10mg/kg 
RGBs to the surface or within the top foot of soil where chronic long-term worker 
exposure could occur; 

•	 Groundwater use restriction recorded with local, regional, and State agencies, 
departments and utilities. 

Table 2 below shows the estimated annual O&M costs for the Standard Steel and Metals 
Salvage Yard Superfund Site. These reflect the estimated costs for maintenance and 
monitoring after the completion of on-site remedial action construction in August 1999. The 
estimated cost of the on-site remedial action construction is $5.3M. 

Table 2: Annual System Operations/O&M Costs 
Dates 

Total Cost rounded to nearest $1 ,000 
From To 

August 1999 August 2000 $12,000 

August 2000 August 2001 $12,000 

August 2001 August 2002 $12,000 

V.	 Progress Since the Last Review 

This is the first Five Year Review. 

VI.	 Five-Year Review Process 

Administrative Components 

Members of the Standard Steel and Metals Recycling Yard Site PRP Group and ADEC 
were notified of the initiation of the five year review in February, 2003. Natural Resource 
Trustees were notified on March 7, 2003. The five year review team was led by Kevin 
Gates of EPA. Louis Howard of ADEC assisted in the review as the representative for the 
support agency. Alex Tula of ALTA Geosciences representing the PRP Group also 
assisted in the review to ensure technical accuracy. 

Community Notification and Involvement 

EPA published notification of the five year review in the Anchorage Daily News on March 
5,2003. Approximately 85 postcards were mailed out the week of March 3,2003 to inform 
interested parties of the five year review and requested comments be provided by April 4, 
2003. No comments were received by EPA during the five year review. 



ERA issued a fact sheet and public notices in August 2002 regarding EPA's intent to delete 
the Standard Steel and Metals Recycling Yard Site from the NPL. The fact sheet 
announced the public comment period for the deletion proposal, described the completed 
cleanup activities, and the reasons that EPA was proposing the site for deletion. The fact 
sheet briefly described future activities that would be conducted at the site, including five 
year reviews. No comments were received during the public comment period. One 
comment was received after the comment period closed and was responded to prior to 
deletion. 

EPA will be issuing a fact sheet to announce the availability of this five year review. It will 
announce that the Five Year Review Report for the Standard Steel and Metals Recycling 
Yard Site is complete. The results of the review will be available to the public at the Alaska 
Resource Library & Information Services at 3150 C Street, Suite 100 Anchorage AK 99513 
and at the EPA Region 10 website at: http://www.epa.gov/r10. 

Document Review 

This five year review consisted of a review of relevant documents including the ROD, O&M 
Plan, maintenance and monitoring data. A list of documents that were reviewed is 
provided in Attachment D. 

Data Review 

Groundwater monitoring has been conducted at the Standard Steel and Metals Recycling 
Yard Site since the 1980's. The ROD did not retain any contaminants of concern for 
groundwater. However, the ROD did require groundwater monitoring to ensure that the 
principal contaminants of concern, lead and PCBs, did not adversely affect groundwater 
beneath or adjacent to the site. Other metals, as well as VOCs and semi-volatiles were 
included in the sample analysis. Sampling during the RI/FS detected lead in 3 wells at 
concentrations ranging from 1.6 ug/l to 3.1 ug/l, which is below the EPA drinking water 
standard of 15 ug/l. PCBs were detected in two wells at 0.023 and 0.032 ug/l, which are 
below the EPA drinking water standard of 0.5 ug/l. 

Post-ROD groundwater monitoring results indicates no adverse impacts from lead, PCBs, 
or Halogenated VOCs (HVOCs). A summary of the results by year is presented below. 

1998. Non-detect for all analytes at the practical quantitation limit (PCBs 0.1 ug/l; lead 5.6 
ug/l; HVOCs 1.0 to 8.0 ug/l). 

1999. Non-detect for PCBs at the practical quantitation limit (0.1 ug/l). Lead detected at 
concentrations ranging from 0.88 ug/l to 1.1 ug/l. Methylene Chloride was detected 
in one sample at 2.6 ug/l, but was also found in the lab blank at 1.7 ug/l. This is 
likely a lab contaminant. 

2000. May Samples. Non-detect for all analytes at the practical quantitation limit (PCBs 
0.5 ug/l; lead 5.6 ug/l; HVOCs 1.0 ug/l). 

2000. September Samples. Non-detect for PCB and lead at the practical quantitation limit 
8
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(PCBs 0.5 ug/l; lead 13.9 to 14.2 ug/l). Methlylene chloride was detected in two samples 
at 1.2 ug/l and 1.5 ug/l, and chloromethane was detected in one sample at 1.2 ug/l. These 
are considered to be lab contaminants. 
2001. Non-detect for PCB and lead at the practical quantitation limit (PCBs 0.099 ug/l; 

lead 2 ug/l). Tetrachloroethane was detected in one sample at an estimated 0.37 
ug/l, which is below the drinking water standard of 5.0 ug/l. 

2002. Non-detect for PCBs at the practical quantitation limit (0.1 ug/l). Lead detected at 
one well at 2.28 ug/l. HVOC were not detected at 2 of 6 wells. In the other four 
wells, the following estimated results were reported for HVOCs. Well MW-14: 1,2,4­
trichlorobenzene 0.53 ug/l, 1,2,3-trichlorobenzene 1.28 ug/l. Well MW-15 
naphthalene 1.29 ug/l. Well MW-24 tetrachloroethylene 0.45 ug/l; 1,2,4­
trichlorobenzene 0.33 ug/l. Well MW-18 (duplicate of MW-24) tetrachloroethylene 
0.45 ug/l; trichloroflouromethane 0.33 ug/l. All other HVOCs were not detect. 

No groundwater wells in the unconfined aquifer have been identified within a half mile of 
the site. There are no potable water wells on the site. 

Site Inspection 

A site walkover was conducted by EPA and ADEC on February 27, 2003 in order to 
become familiarized with the site location and layout. An inspection of the site was 
conducted by EPA, ADEC, and a representative of the PRP Group on March 6, 2003. 
The purpose of the inspection was to assess the protectiveness of the remedy, including 
the onsite containment facility, the condition of the cover, and runoff and drainage systems. 
See attachment D for the completed inspection checklist. 

,No significant issues were identified regarding the onsite containment facility. The condition 
of the cover appeared to satisfactory, and runoff and drainage systems clear and 
functioning well. It is of note that the Anchorage area has experienced one of the mildest 
winters on record. At the time of the inspection there was little snow cover and ice on the 
ground at the facility. 

The institutional controls that are in place include prohibition of disruption of the cover on 
the TSCA landfill. Vehicle storage is allowable. Numerous trucks, trailers, and some earth 
moving equipment was observed parked on the capped area. No impacts to the cap were 
noticed at the locations of these vehicles or elsewhere on the cap. 

VII. Technical Assessment 

Question A: Is the remedy functioning as intended by the decision documents? 

The review of documents, ARARs, risk assumptions, O&M Reports, the results of site 
inspection and site questionnaires indicates that the remedy is functioning as intended by 
the ROD, as modified by the ESD. The stabilization and capping of contaminated soils has 
achieved the RAOs to minimize the migration of contaminants to groundwater, and to 



prevent onsite workers from exposure to contaminated soils. 

Operation and maintenance of the cap, drainage areas, erosion control and institutional 
controls has been largely effective. Three minor incidents have occur since the remedy 
was implemented. These are briefly discussed below. 

•	 An up gradient well was damaged by site operations in 2000. ERA was notified of 
the damage and the well was replaced with a flush mount well. 

•	 Yakutat Street was paved in 2000 which resulted in changes to run-on and run-off 
patterns at the site. The PRP Group submitted design changes to ERA for approval 
to improve site drainage. These were successfully undertaken in 2001. 

•	 During a site inspection in September 2000, ERA noted that onsite drains were 
partially blocked by debris, snow and litter. The PRP Group has since worked with 
the onsite tenants to ensure drains are kept clear. 

O&M annual costs are consistent with initial estimates and there are no indications of 
difficulties with the remedy. 

Additional measures were taken at the request of Alaska Department of Fish and Game 
to provide habitat in Ship Creek. The PRP Group also chose to achieve more stringent soil 
cleanup levels than required by the ROD. 

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and 
remedial action objectives (RAOs) used at the time of remedy selection still valid? 

Yes, all toxicity information, cleanup levels and RAO's remain valid. The PRP Group 
chose to implement more stringent cleanup levels than required by the ROD. A comparison 
of ROD required levels and those undertaken by the PRP Group is discussed in Section 
IV of this report. 

Question C: Has any other information come to light that could call into question
the protectiveness of the remedy? 

No weather related events have effected the protectiveness of the remedy. There is no 
new information that calls into question the protectiveness of the remedy. 

Technical Assessment Summary 
According to the site inspection and documents and data reviewed, the remedy is 
functioning as intended by the ROD. The achievement of more stringent soil clean up 
levels by the PRP Group than is required by the ROD enhances the protectiveness of the 
remedy. No changes in toxicity factors for the contaminants of concern were identified 
since the ROD was issued. Improvements to drainage structures affected by the paving 
of Yakutat Street reduced potential impacts from the change in drainage off of the street. 
No other information was identified during the five year review that calls into question the 
protectiveness of the remedy. 
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VIII. Issues 

None. 

IX. Recommendations and Follow-up Actions 

Continue to evaluate the results of the groundwater monitoring program to ensure there 
are no adverse impacts to groundwater under the site or downgradient. 

Continue site inspections of the capped area to ensure site activities do not result 
adversely affect the integrity of the cap. 

X. Protectiveness Statement(s) 

Because the remedial actions at the site are protective, the site is protective of human 
health and the environment. 

XI. Next Review 

The next five year review for the Standard Steel and Metals Salvage Yard Superfund Site 
is required by April 2008, five years from the date of this review. 
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B. Photos Documenting Site Conditions 



Picture B-l.View from the northwest of the top of the containment cell. This area is used for 
parking commercial vehicles. This use is consistent with the industrial land use restrictions for 
the site. 



Picture B-2. View from the southeast near Ship Creek of the rip rap on the stabilization cell. 
The large boulders in the foreground were placed to dissipate water energy in the event of a Ship 
Creek flood event. 



.• -4Mi- \ • \-

Picture B-3. View from the southwest of the rip rap on the stabilization cell. 



C. Checklist of Site Conditions. 

I. SITE INFORMATION
 

Site name: Standard Steel Metals & Recycling Yard Date of inspection: March 6, 2003 

Location and Region: Anchorage, AK. Region 10 EPA ID: AKD980978787 

Agency, office, or company leading the five-year Weather/temperature: Blue skies, 20 degrees F 
review: USEPA 

Remedy Includes: (Check all that apply) 
XD Landfill cover/containment D Monitored natural attenuation 
D Access controls D Groundwater containment 
XD Institutional controls D Vertical barrier walls 
D Ground water pump and treatment 
D Surface water collection and treatment 
D Other__________________ 

Attachments: D Inspection team roster attached D Site map attached 

II. INTERVIEWS (Check all that apply) 

1. O&M site manager Alex Tula, R.G. ALT A Geosciences Principal Consultant 3/6/03 
Name Title Date 

Interviewed X at site D at office X by phone Phone no. 425-485-1053 
Problems, suggestions; D Report attached _No current O&M Issues. See Section IV of the five year review 

report for a discussion of past issues and corrective measures. 

2 O&M staff N/A 
Name Title Date 

Interviewed D at site D at office D by phone Phone no. __ 
Problems, suggestions, D Report attached 

3.	 Local regulatory authorities and response agencies (i.e.. State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.) Fill in all that apply. 

Agency: ADEC 
Contact- Louis Howard RPM 3/6/03 907-269-7552 

Name Title Date Phone no. 
Problems; suggestions, D Report attached _________________________________ 

Other interviews (optional) D Report attached. See Site Questionnaires in Attachment E of the Five 
Year Review Report 

III. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

O&M Documents 
D O&M manual D Readily available x Up to date D N/A 
D As-built drawings D Readily available x Up to date D N/A 
D Maintenance logs D Readily available x Up to date D N/A 
Remarks_______ 



2 Site-Specific Health and Safety Plan
D Contingency plan/emergency response plan
Remarks 

D Readily available
 D Readily available

 D Up to date 
 D Up to date 

xN/A 
xN/A 

3. O&M and OSHA Training Records
Remarks 

D Readily available D Up to date xN/A 

4. Permits and Service Agreements 
D Air discharge permit
D Effluent discharge
D Waste disposal, POTW
D Other permits
Remarks 

D Readily available
 D Readily available

 D Readily available
 D Readilv available

 D Up to date 
 D Up to date 
 D Up to date 
 D Up to date 

xN/A 
xN/A 
xN/A 
xN/A 

5. Gas Generation Records
Remarks 

' D Readily available D Up to date x N/A 

6. Settlement Monument Records D Readily available
Remarks No observed settlement to date 

 D Up to date DN/A 

7. Groundwater Monitoring Records
Remarks 

D Readily available x Up to date DN/A 

8. Leachate Extraction Records
Remarks 

D Readily available D Up to date xN/A 

9 Discharge Compliance Records 
D Air
D Water (effluent)
Remarks 

D Readily available
 D Readily available

 D Up to date 
 D Up to date 

xN/A 
xN/A 

10. . Daily Access/Security Logs
Remarks 

D Readily available D Up to date xN/A 

IV. O&M COSTS 

1. O&M Organization 
D State in-house
D PRP in-house
D Federal Facility in-house

 D Contractor for State 
x Contractor for PRP 
D Contractor for Federal Facility 

2. O&M Cost Records 
D Readily available D Up to date 
D Funding mechanism/agreement in place 
Original O&M cost estimate_$283,000 for 30 years O&M D Breakdown attached 

Total annual cost by year for review period if available 

From_Aug 1999 To Aug 2000
Date Date

From Aug 2000 to Aug 2001
Date Date

From Aug 200 1 To Aug 2002
Date Date

 $12,000
 Total cost 

 $12,000
 Total cost 

 $ 1 2,000
 Total cost 

D Breakdown attached 

D Breakdown attached 

D Breakdown attached 
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3.	 Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons- ___Revised drainage controls required in 2001 due to paving of Yakutat 
Street. __ _____ 

_____V. ACCESS AND INSTITUTIONAL CONTROLS x Applicable D N/A_________ 

A. Fencing 

1.	 Fencing damaged D Location shown on site map D Gates secured x N/A 
Remarks____________________________________________________ 

B. Other Access Restrictions 

 Signs and other security measures D Location shown on site map x N/A 
Remarks____________________________________________________ 

C. Institutional Controls (ICs)___________________________________________ 

1.	 Implementation and enforcement 
Site conditions imply ICs not properly implemented D Yes x No D N/A 
Site conditions imply ICs not being fully enforced D Yes x No D N/A 

Type of monitoring (e.g., self-reporting, drive by) __Visual inspection 
Frequency ________________________Quarterly 
Responsible party/agency ________________PRP Group 
Contact: Alex Tula see above contact information 

Reporting is up-to-date D Yes D No x N/A 
Reports are verified by the lead agency D Yes D No x N/A 

Specific requirements in deed or decision documents have been met x Yes D No D N/A 
Violations have been reported D Yes D No x N/A 
Other problems or suggestions D Report attached 
_X_Filing of deed notifications previously verified. 

2.	 Adequacy x ICs are adequate D ICs are inadequate D N/A
 
Remarks: Site use remains industrial Site tenant activities are not disturbing the cap/containment area
 
No potable groundwater use occurring.
 

D. General 

1.	 Vandalism/trespassing D Location shown on site map x No vandalism evident
 
Remarks____________________________________________________
 

2.	 Land use changes on site x N/A 
Remarks____________________________________________________ 

3.	 Land use changes off site x N/A 
Remarks____________________________________________________ 

_____________________VI. GENERAL SITE CONDITIONS____________________ 

A. Roads____X Applicable D N/A_______________________________________ 

1.	 Roads damaged D Location shown on site map x Roads adequate D N/A
 
Remarks_______________________________________________________
 

B. Other Site Conditions 



Remarks. 

VII. LANDFILL COVERS x Applicable D N/A 

A. Landfill Surface 

Settlement (Low spots) D Location shown on site map x Settlement not evident
 
Areal extent________ Depth________
 
Remarks________
 

Cracks D Location shown on site map x Cracking not evident
 
Lengths_ Widths_______ Depths______
 
Remarks
 

Erosion D Location shown on site map x Erosion not evident
 
Areal extent_ Depth________
 
Remarks__
 

Holes D Location shown on site map x Holes not evident
 
Areal extent. Depth________
 
Remarks__
 

Vegetative Cover D Grass D Cover properly established D No signs of stress
 
D Trees/Shrubs (indicate size and locations on a diagram)
 
Remarks___________________________________N/A_____________
 

Alternative Cover (armored rock, concrete, etc.) D N/A 
Remarks_________________Rip rap sidewalls in good condition 

Bulges D Location shown on site map x Bulges not evident
 
Areal extent. Height________
 
Remarks__
 

Wet Areas/Water Damage x Wet areas/water damage not evident 

9.	 Slope Instability D Slides D Location shown on site map X No evidence of slope instability 

B.	 Benches D Applicable x N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

C.	 Letdown Channels D Applicable x N/A 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies ) 

D. Cover Penetrations D Applicable x N/A 

E. Gas Collection and Treatment D Applicable x N/A 

F. Cover Drainage Layer x Applicable D N/A 



1.	 Outlet Pipes Inspected x Functioning N/A 

2.	 Outlet Rock Inspected x Functioning D N/A 

G. Detention/Sedimentation Ponds D Applicable x N/A 

H. Retaining Walls x Applicable D N/A_____________________ 

1	 Deformations D Location shown on site map x Deformation not evident
 
Horizontal displacement________ Vertical displacement__________
 
Rotational displacement________
 
Remarks_______Rip rap walls appear very stable___________________
 

2.	 Degradation D Location shown on site map x Degradation not evident 
Remarks_________________________________________________ 

I. Perimeter Ditches/Off-Site Discharge x Applicable D N/A 

1.	 Siltation D Location shown on site map x Siltation not evident 
Areal extent_________ Depth________ 
Remarks_________________________________________________ 

2.	 Vegetative Growth D Location shown on site map x N/A 
D Vegetation does not impede flow 
Areal extent_________ Type________ 
Remarks____________________________________________________ 

3.	 Erosion D Location shown on site map x Erosion not evident 
Areal extent_____'._____ Depth________ 
Remarks_________________________________________________ 

4.	 Discharge Structure x Functioning D N/A 
Remarks_________________________________________________ 

VIII. VERTICAL BARRIER WALLS D Applicable x N/A 

_______IX.	 GRQUNDWATER/SURFACE WATER REMEDIES D Applicable X N/A 

A. Groundwater Extraction Wells, Pumps, and Pipelines	 D Applicable x N/A 

B. Surface Water Collection Structures, Pumps, and Pipelines D Applicable x N/A 

C. Treatment System D Applicable x N/A 

D. Monitoring Data 

1.	 Monitoring Data
 
x Is routinely submitted on time x Is of acceptable quality
 

2	 Monitoring data suggests. 
D Groundwater plume is effectively contained D Contaminant concentrations are declining 

Groundwater monitoring indicates no adverse impact to groundwater beneath the site 

D. Monitored Natural Attenuation 



1. Monitoring Wells (natural attenuation remedy) 
D Properly secured/locked D Functioning D Routinely sampled D Good condition 
D All required wells located D Needs Maintenance x N/A 
Remarks___________________________________________________ 

_______________________X. OTHER REMEDIES_______________________ 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. N/A. 

_____________________XI. OVERALL OBSERVATIONS_____________________ 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as designed. 
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 
See text in the Five Year Review report._______________________ 

B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures. In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 
See text in the Five Year Review Report 

C. Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
frequency of unscheduled repairs, that suggest that the protectiveness of the remedy may be 
compromised in the future. 

N/A_____________________________ 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy 
______________________N/A 



D. List of Documents Reviewed 

Record of Decision, Standard Steel and Metals Salvage Yard Superfund Site. July 16, 
1996. 

Revised Revegetation & Landscaping Plans. Standard Steel and Metals Salvage Yard 
Superfund Site Anchorage, Alaska. March 11, 1999. Alta Geosciences. 

Completion Report. Remedial Action Construction..Standard Steel and Metals Salvage 
Yard Superfund Site. Alta Geosciences. August 1999. 

Operations and Maintenance Plan (Revised). Remedial Design/Remedial Action. Standard 
Steel and Metals Salvage Yard Superfund Site. Prepared for Standard Steel RD/RA PRP 
Group. Alta Geosciences. July 2000. 

Superfund Final Close Out Report. Standard Steel and Metals Salvage Yard Superfund 
Site. June 26, 2002. 

Notice of Intent to Delete Standard Steel and Metals Salvage Yard Superfund Site. August 
14, 2002. 

Groundwater Monitoring Reports. Standard Steel and Metals Salvage Yard Superfund Site. 
Alta Geosciences. April 1999. November 1999. May 2000. September 2000. August 2001. 
September 2002. 

Monthly Progress Reports, Semi-Annual Inspection Reports. Standard Steel and Metals 
Salvage Yard Superfund Site. 

Site Summary Reports. USEPA. Online at: http://vosemite.epa.gov/r10/cleanup.nsf/ 
http://yosemite.epa.gov/r10/nplpad.nsf/ 

http://yosemite.epa.gov/r10/nplpad.nsf
http://vosemite.epa.gov/r10/cleanup.nsf


C. Checklist of Site Conditions. 



E. Questionnaire Forms. 



STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD 

Name: David R. Duvall
 
Organization: Viacom Inc. (formerly
 

Title: Project Manager 
Westinghouse Electric Corp.)
 

Telephone No.:  E-Mail Address: 
 

Street Address:  City, State, Zip: Bloomington, IN 47401
 

Interview Date: March 14, 2003 Site Name: Standard Steel
 

Interview Type: D Telephone D Visit X Email
 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1.	 What is your overall impression of the work conducted at the site? (general sentiment) 

The selected remedy was appropriate and protective. The design approach was conservative 
(1000 year design life), and the remediation effort wasprofessionally planned and 
implemented. Careful documentation of the entire process wasperformed and serves as the 
basis for deciding on future site uses and maintenance. 

2.	 From your perspective, what effect ha ve remedial operations at the site had on the 
surrounding community? 

This project cleaned up an eyesore and returned the property to productive use. In addition, 
it prevented the possible migration of contaminants to critical habitats in the vicinity of the 
.site and reduced the risks to various ecological and human receptor populations. 
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3.	 Are you aware of concerns from the local community regarding the site, operation and 
administration, implementation^ or overall protectiveness of the ROD remedies? 
No. 
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INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 

No. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 
No. Theremedial design took into account the potential land uses in that area and provided
appropriate protective measures. I have made several site visits since the completion of 
remedial activities and have not observed any circumstances that would create a problem. 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementability? 
Construction progress was slowed by the discovery of possible unexploded ordinance items. 
This difficulty was overcome through the cooperative efforts of the PRP group, the 
regulatory agencies and the remedial contractor. This allowed the remedial action to be 
completed as scheduled (one construction season). 

7.	 Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 
There is an approved O&M Plan for the site which includes semiannual inspections and 
annual groundwater monitoring. 
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INTERVIEW QUESTIONS (continued) 
8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 

There was some minor erosion in drainage ditches outside the boundaries of the 
containment cell. As part of the O&M process, these areas were upgraded in 2001 and are 
now functioning asplanned. 

9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 
or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 
Groundwater monitoring was reduced from semiannually to annually in 2001. Given the lack 
of significant detections ofCOC, this change does not affect the protectiveness or 
effectiveness of the remedy. 

10. Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 
Reducing the frequency of groundwater monitoring based on the application of experience
gained during previous sampling events provides a cost savings that is appropriate and 
reasonable. Additional opportunities to optimize the O&M process should become available 
as the protectiveness and durability of the remedy is observed over time. 

11. Do you have any comments, suggestions, or recommendations regarding the site's 
management or operation? 

I feel the PRPs and the EPA have worked cooperatively to address the risks posed by this 
site. Working within the framework of the pertinent regulations and ARARs, this site was 
remediated and returned to productive use in a very reasonable and cost effective manner. 
Groundwater monitoring has shown the effectiveness of the stabilization treatment 
methodology and could probably be reduced again, or eventually eliminated. 

Page 4 



STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD 

Name: Jennifer Roberts 
Organization Alaska Dept. Environmental 

Title: Federal Facility/CERCLA section manager 
Conservation 

Telephone No.: 907-269-7553 
E-Mail Address: 
Jennifer_Roberts@dec. state. ak.us 

Street Address: 555 Cordova City, State, Zip: Anchorage, AK 99501 

Interview Date: 3/11/03 Site Name: Standard Steel 

Interview Type: D Telephone Q Visit X Email 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1.	 What is your overall impression of the work conducted at the site? (general sentiment) 

Good, we're using many of the design elements from the solidification and capping at 
Standard Steel for other sites. 

2.	 From your perspective, what effect have remedial operations at the site had on the 
surrounding community? 

The remedial actions at this site have allowed the site to be used for economic purposes and 
remain protective of the surrounding area and users. 
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3.	 Are you aware of concerns from the local community regarding the site, operation and 
administration, implementation, d'roverallprotectitfeness of the ROD remedies? 
None—DEC has not received any complaints. 
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INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 
The only actions causing problems has been the road construction and adjacent property 
paving their parking lot which covered the monitoring well. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 

No 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementability? 
None 

7.	 Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 

Yearly groundwater sampling, cap integrity inspection, and drainage channels (including rip 
rap stabilization) for containment cell. 
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INTERVIEW QUESTIONS (continued) 
8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 

Not to my knowledge. 

9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 
or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 
Decrease in groundwater monitoring frequency from twice a year to once a year—from the 
groundwater sample results this change has not decreased the protectiveness of the 
remedy. 

10. Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 
None 

11. Do you have any comments, suggestions, or recommendations regarding the site's 
management or operation? 

Continue yearly inspections and five year reviews. 
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STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD 

Name: Alex Tula 

Title: Project Coordinator Organization Alta Geosciences, Inc. 

Telephone No.: 425-485-1053 E-Mail Address: atula@altageo.com 

Street Address: 22833 Both-Evrt Hwy. Ste 102 City, State, Zip: Bothell, WA 98021 

Interview Date: 3/10/03 Site Name: Standard Steel, Anchorage, AK 

Interview Type: D Telephone D Visit X Email 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1.	 What is your overall impression of the work conducted at the site? (general sentiment) 

A great deal of effort was put into making this a first class and permanent site remediation. 

2.	 From your perspective, what effect have remedial operations at the site had on the 
surrounding community? 

An improvement over what was there before (an ugly junk yard). There appear to have been 
no negative impacts on the surrounding community. 

3. Are you aware of concerns from the local community regarding the site, operation and 
administration, implement ation, or overall protectiveness of the ROD remedies? 

No. 
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INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 

No. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 

No. 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementabihty? 

Some potentially dangerous military waste was encountered that slowed construction and 
increased costs somewhat. This was dealt with however and should have no effect on the 
final remedy. 

7.	 Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 

Yes. There is an approved O&M Plan for the Site. O&M inspections are performed 
semiannually. Groundwater is currently monitored annually. 
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INTERVIEW QUESTIONS (continued) 
8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 

There was a minor difficulty associated with an unexpected erosion problem in the drainage 
ditches which was resolved in 2001 

9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 
or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 

Groundwater monitoring was reduced from semiannually to annually in 2001. This has had 
no adverse affect on the protectiveness or effectiveness of the remedy. 

10.	 Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 

Continued groundwater monitoring on an annual basis seems unnecessary since there have 
been no significant detections of any site COC's in five years. 

11.	 Do you have any comments, suggestions, or recommendations regarding the site's 
management or operation? 

Reduce the groundwater monitoring frequency to biannual (every other year) 
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STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD 

Name: Jordan Stout 

Title: Environmental Contaminants

Telephone No.: (907) 271-2776 

Street Address: 605 West 4th Avenu

Interview Date: April 3, 2003 

Interview Type: D Telephone

 Specialist 

e, Rm G-61 

D Visit

Organization: US Fish & Wildlife Service 

E-Mail Address: jordan_stout@fws.gov 
City, State, Zip: Anchorage, AK 99501 

Site Name: Standard Steel 

V Email 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1, What is your overall impression of the work conducted at the site? (general sentiment) 

I am satisfied with the work conducted at the site thus far because, based on a review of our files, it 
appears that the exposure pathways to our trust resources have been addressed. However, because 
contaminants remain at the site, future changes in site conditions may warrant an increased level of 
concern. 

2.	 From your perspective, what effect have remedial operations at the site had on the 
surrounding community? 
Unknown. 

3.	 Are you aware of concerns from the local community regarding the site, operation and 
administration, implementation, or overall protectiveness of the ROD remedies? 
No, I am not aware of any concerns from the local community regarding the site. 
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INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 

No, I am not aware of any such events, incidents or activities. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 
No, I am not aware of any changes in site conditions that may impact site protectiveness. However, 
there is anecdotal evidence that some of the creekside habitat improvements installed as part of the 
remedial work have been unsuccessful. 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementability? 
No, I am not aware of any such problems or difficulties. 

7.	 Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 

Although some work along Ship Creek has been performed over the years by US Fish & Wildlife Service 
staff, no specific inspections of the subject site have been performed recently and no regular inspection 
schedule is anticipated. 

Page 2 



INTERVIEW QUESTIONS (continued) 
8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 

Not applicable. 

9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 
or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 

Not applicable. 

10. Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 
Unknown. 

11. Do you have any comments, suggestions, or recommendations regarding the site's 
management or operation? 

It should be noted that there is current interest in improving anadromous fish passage and habitat within 
Ship Creek. It is unclear how such projects might directly affect this site or others like it, but if 
improvements are successful then concern over source areas and exposure potential along the Ship 
Creek corridor may increase. 
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STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD
 

Name: R. Paul Beveridge
 
Organization:
 

Title: Counsel 
Chugach Electric Association, Inc.
 

Telephone No.: 206-389-6122 E-Mail Address: pbeveridge@hewm.com
 
Street Address: 701 Fifth Avenue
 

City, State, Zip: Seattle, WA 98104 
6100 Bank of America Tower
 

Interview Date: March 5, 2002 Site Name: Standard Steel
 

Interview Type: D Telephone D Visit XXD Email
 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1.	 What is your overall impression of the work conducted at the site? (general sentiment) 

Thorough, protective and complete. 

2.	 From your perspective, what effect have remedial operations at the site had on the 
surrounding community? 
Made the property availablefor productive use. 
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3.	 Are you aware of concerns from the local community regarding the site, operation and 
administration, implementation, or overall protectiveness of the ROD remedies? 
No. 

INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 
No. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 

No. 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementability? 

No. 
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7. Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 
Yes. O&M inspections are performed twice a year. Groundwater is currently monitored once a year. 

8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 
There was a minor difficulty associated with an unexpected erosion problem in the drainage ditches which was 

resolved in 2001. 

INTERVIEW QUESTIONS (continued) 
9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 

or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 
Groundwater monitoring was reduced from semiannually to annually in 2001. This has had no adverse affect on 
the protectiveness or effectiveness of the remedy. 

10. Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 
Continued groundwater monitoring seems unnecessary since there have been no significant detections of any site 
contaminants of concern in five years. 
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11. Do you have any comments, suggestions, or recommendations regarding the site's 
management or operation? 

End groundwater monitoring or reduce the groundwater monitoring frequency to biannual (every other year). 
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STANDARD STEEL & METALS SALVAGE YARD
 
FIVE-YEAR REVIEW
 

INTERVIEW QUESTIONNAIRE
 

INTERVIEW RECORD 

Name: Louis Howard 

Title: Project Manager 
Organization: AK Dept. Of Environmental 
Conservation 

Telephone No. =907-696-71 92 E-Mail Address:louis_howard@dec. state. ak.us 
Street Address:CSP 555 Cordova St City, State, Zip: Anchorage, AK 99501-2617 

Interview Date:February 26, 2003 Site Name:Standard Steel & Metals Salvage Yard 

Interview Type: D Telephone D Visit X Email 

The following general questions were adapted from the EPA's Comprehensive Five-Year Review Guidance. 

INTERVIEW QUESTIONS 
1.	 What is your overall impression of the work conducted at the site? (general sentiment) 

Overall, I believe the work conducted at the site met the remedial action objectives identified in the 1996 
record of decision for the site. 

2.	 From your perspective, what effect have remedial operations at the site had on the 
surrounding community? 

None negative, only positive since the contamination at the site was addressed. 

Page 1 



INTERVIEW QUESTIONS (continued) 
4.	 Are you aware of any events, incidents, or activities at the site such as vandalism, 

trespassing, or emergency responses from local authorities? 

No. 

5.	 Since signing the ROD, are you aware of any changes in land uses, access, or other site 
conditions that you feel may impact the protectiveness of the site? 
No, current land uses are meeting the requirements of the ROD. 

6.	 Were any problems or difficulties encountered after the initiation of remedial action that 
impacted construction progress and implementability? 

.	 No. 

7.	 Is there a regular on-site inspection and operation, maintenance and monitoring (OMM) 
presence at the OU? What is the frequency of O&M site inspections and activities? 
Groundwater monitoring is ongoing once a year, operation and maintenance activities are on an as 
needed basis. Erosion protection wall must be maintained, inspection should be required following any 
major flood event (Ship Creek), with timely repair of any damage. The top surface and sides of the 
consolidation cell must be maintained free of deep-rooted plant species and any erosion or man made 
excavations must be immediately backfilled with engineered fill. Side slopes of the consolidation cell 
should be inspected for slope failures or slumping following major earthquakes in the Anchorage area, 
and repairs should be initiated if damage is identified. 
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INTERVIEW QUESTIONS (continued) 
8.	 Have there been unexpected O&M difficulties or costs at the site in the last five years? 

On September 28, 2000, a semi-annual site inspection by ERA occurred. During that inspection 3 items 
were identified which indicated to ERA that due diligence in implementing the institutional controls were 
not occurring. 1) Drainage Channels and Pipes: Recent paving on Yakutat St. had resulted in soil erosion 
which was impacting a drainage structure for the Site. This erosion was placing sediment and dirty water 
into Ship Creek. Trash and debris was also accumulating in side ditches. 2) Cell Side Slopes: It was 
alleged that the current tenant was dumping/plowing large amounts of snow over the back of the cell 
each year. In only two years this had resulted in excessive gravel/soil and wood debris being deposited 
on the Erosion Control wall. 3) Monitoring Wells: Upgradient Monitoring well 22 had allegedly been 
destroyed by construction/paving. 

Although none of these items has resulted in a failure of the containment cell, they reveal the institutional 
controls were not being fully implemented. Only two years passed since the remedy was implemented. 
The site is a TSCA landfill which requires diligent management. All drainage channels and erosion control 
structures were repaired by the next ERA inspection on August 27, 2001. 

9.	 Have there been any significant changes in the O&M requirements, maintenance schedules, 
or sampling routines since start-up or in the last five years? If so, do they affect the 
protectiveness or effectiveness of the remedy? 

No. 

10. Have there been opportunities to optimize the operation, maintenance, or sampling efforts? 
Please describe changes, cost savings, and/or improved efficiency. 
Yes, Groundwater sampling was reduced to annual monitoring from twice yearly. 
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11. Do you have any comments, suggestions, or recommendations regarding the site's 
matmanagement or operation? 
No. 
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